
REGULAR MEETING of the Burrillville Library Building Committee

held Thursday June 15, 2006 at 5:00 P.M. at the Burrillville Town Hall,

105 Harrisville Main Street, Harrisville, RI.

NOTE:  Tape recording for this meeting is not available due to

equipment failure.  Minutes are condensed, due to loss of recorded

back-up.

MEMBERS PRESENT:  Victor D. Antoniello, Michael A. Caron, David

C. Ketcham, Robert J. Martel, G. Wayne Miller  

MEMBERS ABSENT: Christopher Blakely, James Moran,

EX OFFICIO MEMBER PRESENT:  William A. Andrews, Town

Councilor

OTHERS PRESENT:  Jay Litman, Pamela Redfern, Sandra Mundy        

           

The meeting was called to order at 5:19 P.M. by Vic Antoniello,

Committee Chair 

I.	REQUEST FOR EXECUTIVE SESSION FROM DAVID KETCHAM,

VICE-CHAIR, PURSUANT TO RHODE ISLAND OPEN MEETING LAW

[42-46-5 (A) (1)] FOR DISCUSSIONS RELATING TO JOB

PERFORMANCE:  INTERVIEWS OF CANDIDATES FOR CLERK OF



THE WORKS FOR THE LIBRARY BUILDING PROJECT.  

A motion was made by Robert Martel and seconded by Wayne Miller

to close the meeting to Executive Session at 5:19 p.m. and begin the

interviews for the Clerk of the Works candidates.  With no further

discussion the vote in favor was unanimous.

EXECUTIVE SESSION

A motion was made by Wayne Miller and seconded by Robert Martel

to end the Executive Session at 6:42 p.m. and re-open the Regular

Session.  With no further discussion the vote in favor was

unanimous.

A motion was made by David Ketcham and seconded by Robert

Martel to seal the minutes of the Executive Session and resume the

Regular Meeting at 8:53 p.m.  With no further discussion the vote in

favor was unanimous.

 

II. 	 APPROVAL OF MINUTES

Approval of the minutes of the regular meeting of the Burrillville

Library Building Committee held May 11, 2006 was deferred to the

next meeting. 

III. 	REVIEW AND ACT ON THE FOLLOWING CORRESPONDENCE:



A.	A motion was made by Robert Martel and seconded by Wayne

Miller to receive and file the Engineering Evaluation/Cost Analysis Re:

Proposed Fill Material from Lincoln Environmental dated May 25, 2006

accompanied by correspondence with Ms. Sarah DeStefano of

RIDEM.  With no further discussion, the motion was unanimous.  

B.	A motion was made by Robert Martel and seconded by Wayne

Miller to receive and file the Revised Engineering Evaluation/Cost

Analysis Re: Proposed Fill Material from Lincoln Environmental dated

May 31, 2006 accompanied by correspondence with Ms. Sarah

DeStefano of RIDEM. With no further discussion, the motion was

unanimous.  

C.	A motion was made by Wayne Miller and seconded by David

Ketcham to receive and file the Architects Meeting Notes from May

25, 2006, re:  Stillwater Road Re-Design. With no further discussion,

the motion was unanimous.  

D.	A motion was made by Robert Martel and seconded by Wayne

Miller to receive and file a letter from Sandra Mundy, Library Director

to Keith Lang, Executive Director of The Champlin Foundation

requesting annual $250,000 installment of grant monies. With no

further discussion, the motion was unanimous.  

E.	A motion was made by Michael Caron and seconded by Robert

Martel to receive and file a letter from Alfred J. Cabral, dated May 30,

2006,  RE:  Asbestos Abatement Plan for Stillwater Mill Complex, Plan

No:  60234. With no further discussion, the motion was unanimous.  

F.	A motion was made by Michael Caron and seconded by Robert

Martel to receive and file a letter from Alfred J. Cabral, dated May 30,



2006, RE:  Asbestos Abatement Plan for Stillwater Mill Complex, Plan

No:  60235. With no further discussion, the motion was unanimous.  

G.	A motion was made by Michael Caron and seconded by David

Ketcham to receive and file a letter from Alfred J. Cabral, dated May

30, 2006, RE:  Asbestos Abatement Plan for Stillwater Mill Complex,

Plan No:  60236. With no further discussion, the motion was

unanimous.  

H.	A motion was made by Michael Caron and seconded by Robert

Martel to receive and file a letter from Sarah R. DeStefano, RIDEM,

dated June 1, 2006, RE:  Final Draft of EE/CA, Stillwater Mill Complex.

With no further discussion, the motion was unanimous.  

I.	A motion was made by David Ketcham and seconded by Robert

Martel to receive and file a letter from Raymond V. Wallace of the

Advisory Council on Historic Preservation dated December 5, 2005

regarding the adverse effects of the project on the properties listed

on the National Register of Historic Places. With no further

discussion, the motion was unanimous.  

 

IV. REVIEW AND ACT ON INVOICES/EXENSES:

A.	A motion was made by David Ketcham and seconded by Wayne

Miller to approve for partial payment of Invoice2602005 from Lincoln

Environmental dated 2/15/06 for $1,777.50. No additional payment on

the remaining balance of this invoice is expected, Mike Wood has

adjusted items on the invoice which will be authorized with Lincoln. 



With no further discussion the vote in favor was unanimous.

B.	A motion was made by G. Wayne Miller and seconded by David

Ketcham to approve for payment of Invoice 260397 from Lincoln

Environmental dated 3/15/06. With no further discussion the vote in

favor was unanimous.

C.	A motion was made by Wayne Miller and seconded by David

Ketcham to approve for payment Invoice 6254 from Newport

Collaborative Architects dated 6/15/06 for $4,000.00.  With no further

discussion the vote in favor was unanimous.

V.      REVIEW AND ACT ON CHANGE ORDERS:

	None 

VI.    REPORTS

A.  ARCHITECT

		

	Jay Litman continues to draft the value engineering directives and

work with the two remaining contractors on the next step.  A

worksheet of Projected Additional Savings Deductions (attached) was

reviewed with the Committee and it was decided that the following

items should be maintained since the savings were not significant

and the deductions of these items would compromise the integrity of

the project:



		13.  Change from ground face CMU to split face

		19.  Change EPDM roofing from 60 mil to 40 mil

		21.  Change millwork species from cherry to maple

		22.  Change door species from cherry to maple

		25.  Change from curved head to straight on curtain wall facing East

Ave

		26.  Make alteration to Local History and Small Conference Rooms

	The remaining items were reviewed and Jay Litman will continue to

seek value engineering with both contractors.  David Ketcham made a

motion to request value engineered bids and re-pricing of site work

on Items # 2, 3, 4, 6, 8, 9, 10, 20 and 27 (see attached sheet) and

Alternate #8 (landscaping package)  NCA will have the contractors

re-price the site work and Alternate #8.  Wayne Miller seconded the

motion and with no further discussion, the vote in favor was

unanimous.  

	Pam Redfern reported on the status of the Electrical fixtures as

quoted by Pascoag Electric.  The pricing previously provided had

expired and the cost has risen from $43k to $70k.  The height of the

fixtures has also changed.  It was then decided that using Pascoag as

an alternate made no sense since the price was significantly higher

than the General Contractor.  

B.  LIBRARY ADMINSTRATION



	No report.

C.  PLANNING DEPARARTMENT

	None   

D.  LIBRARY FUNDRAISING COMMITTEE

	Sandra Mundy reported that a dinner dance is being planned by the

Committee.

VIII.	DISCUSS AND TAKE ACTION ON CONSTRUCTION BIDS

IX.	GROUNDBREAKING CEREMONIES.  

Deferred to the next meeting

X. GENERAL DISCUSSION OF THE PROJECT

	Discussed above

XI.     ADJOURNMENT

A motion was made by David Ketcham and seconded by Wayne Miller

to adjourn at 8:32 p.m.  With no further discussion the vote in favor



was unanimous.

           The next meeting is scheduled for Thursday, June 22, 2006,

6:30 p.m. at  

           Burrillville Town Hall Chambers.    

Information relating to the meeting is on file with the record of the

minutes in the         office of the Town Clerk.


